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Woodlake HOA Job Walk 03-30-2021

Notes:

1. Phase One — Non-Structural wood estimate time to complete is 6
weeks. This excludes Trellis and Chimney repairs due to plan check
and permits. Association said per Mike they were to paint Phase One
after Non-Structural is complete.

2. Site map for trellis and chimney should be complete by end of week
for submittal to city. (per Mike)

3. Mike Kiss requested that we use Vista Paint.
4. Asked that we do more site clean up

5. Requested change order to remove all green awnings off the top
floor on Phase One.

6. Change Order #19 for 2532 A was put on hold due to additional
stucco work required per City Inspector.

7. Change order needed for 2534 A & C. Change orders were sent to
Mike Kiss on 3-30-21.

8. Smoothstone reviewed the request for direct contact with the
Landscaper. After internal review we have determined that we will
follow current protocol by notifying the HOA board of any
landscaping issues that arise. We will continue to provide advice on
issues that arise at the scheduled weekly walks.
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